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M FOR': Chief>*CIA Historical Staff

. SUBJECT status of the DDS Hlstorlcal Program, o }F
o " 31 March 1972 - -
i
" General

_ 1. Durlng ‘the period in review, the Support Services
'Historical Program continued to close the gap in the catchlnq- AR T
up phase of the Agency historical effort. With the publication. "

of five more histories, the DDS program has reached almost 60 o
~ percent final ccmpletion -~ 46 of 77 planned histories are
"~ now avallable in hard cover. (See Attachment A.)

2. Of. the 31 hlstorles which are yet to be publlshed,
:27 have been completed in draft and are in review, revision, :
*.or final typing for publication. It is estimated that by 1 » F'.:Wh
-+ June 1972, all but eight to ten of the currently scheduled- s
histories will probably have been published. By this time the .
programs of the Offices of Communications, Finance, Logistics, .
Personnel, and Training will be essentially completed, with
most of their histories actually published. The program in
the Office of Medical Services, though better than a year
ago, still is a bottleneck. 1In addition to the hang-up in
OMS, there may be one report in Communications, one or two
in Personnel, and possibly one in Security which will not
. be tidied up-until the end of FY 1972. (See Attachment D-)

Over-all Review. of Status of Writers

3. Fbr'ell practical purposes, there are presently

“yil U only two full-time writers involved in_the Support history ' _
I5X1A~ " ' program —- in Security and| lin T25X1A
wo U= 70 Personnel. : is writing or revising all of the =
25X1Aj“ - ‘Security histories, | is prepari igsing .
AN " in Action story for Personnel. Except for who . 25X1A

" becomes a WAE contract employee of Personnel on 1 April 1972
and who will be ‘available to clean up the Overview of that
Office, there are no other contract authors involved in the
DDS program. About a dozen individuals -- including six from
OMS -- have writing responsibilities which will require at
least some concentrated efforts to bring their histories
_to completion.: (See Attachments C, D, and E.)

Problems - R ‘ ' E Sy

» A, Somc-ﬁroqtcss has been made on rovising the history
. of -the Planning and Construction of the Headquarters Building,
“~but ‘it has been slow going. Materials provided by Walter

25X1A,f‘,f'-Pforzheimer| _ | have been ‘added; and both
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and the SSHO have done séme additional editing.

At present, however, the paper is being retyped so that it

can be more carefully edited before being turned over to

Coloncl Wthc. .
" 5. Th¢ SSHO has rccc1vcd from the Executive Registry
a considerable body of the notes and extracts from Colonel
White's Diary and plans to exploit this material intensively
_ for the overall history of the DDS. .In the meantime the HS
typing staff will extract that portion of the Diary now in
the physical possess1on of the HS. . -
. 25X1A

Tvices Historical UrTIcer = .
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